
Condition 29: Review of Operation Support Systems (OSS) SBC/Ameritech Illinois Merger, Docket 98-0555

Condensed Timeline as of May 31, 2000.

2000 2001

Event Start Date End Date Jan Feb Mar Apr MayJun JulyAug SeptOct Nov Dec Jan Feb Mar Apr MayJun JulyAug SeptOct Nov Dec

Phase 1
Plan of Record 01/07/2000 05/18/2000

Phase 2
Collaborative/Arbitration 06/21/2000 09/18/2000

Phase 3
OSS Third Party Testing 09/19/2000* 09/18/2001

* Phase 3 preliminary work may begin before phase 2 completes.  Regardless, the completion of Phase 3 is scheduled to be one year from the end of Phase 2. 
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